

BOHIO

CONTRACTOR SITE REPORT

Daily site report - Ductbank grid E

CONTRACTOR	REPORT DATE	REPORTED PROGRESS
Voltaic Power Systems	28 Aug 2026	68%

WORK PACKAGE

Electrical Ductbank & Substation

FIELD UPDATE

Night crew mobilized. 2 of 4 substation terminations complete; transformer staged for energization.

ORCHESTRATION FOLLOW-UP

Complete the remaining two terminations and submit the revised energization forecast by 18:00.

Document status: Indexed by the Bohio Orchestration Agent and included in the current project analysis.

BOHIO

CONTRACTOR SITE REPORT

Daily site report - Sub-base south loop

CONTRACTOR	REPORT DATE	REPORTED PROGRESS
Meridian Roads	27 Aug 2026	72%

WORK PACKAGE

Road Sub-base & Kerbing

FIELD UPDATE

Trimming continues at the south loop. Final level survey is booked and the asphalt plant slot is secured.

ORCHESTRATION FOLLOW-UP

Confirm survey release, daily installed quantity and access handover for the paving fleet.

Document status: Indexed by the Bohio Orchestration Agent and included in the current project analysis.

Earthworks close-out report

CONTRACTOR	REPORT DATE	REPORTED PROGRESS
Delta Civil	22 Apr 2026	100%

WORK PACKAGE

Earthworks & Bulk Excavation

FIELD UPDATE

Cut and fill quantities are balanced. Formation levels and earthworks as-builts have been accepted.

ORCHESTRATION FOLLOW-UP

Maintain access routes and close the remaining document-control actions.

Document status: Indexed by the Bohio Orchestration Agent and included in the current project analysis.

Water mains pressure-test certificate

CONTRACTOR	REPORT DATE	REPORTED PROGRESS
AquaFlow Infrastructure	20 Jul 2026	100%

WORK PACKAGE

Sewerage & Water Mains

FIELD UPDATE

All pressure-test sections passed. Test packs, flushing records and marked-up drawings were submitted.

ORCHESTRATION FOLLOW-UP

Protect completed assets and support final interface verification before road closure.

Document status: Indexed by the Bohio Orchestration Agent and included in the current project analysis.

Mobilization readiness note

CONTRACTOR	REPORT DATE	REPORTED PROGRESS
Verdant Landscapes	25 Aug 2026	0%

WORK PACKAGE

Landscaping

FIELD UPDATE

Crew, planting stock and irrigation materials are confirmed. Mobilization is waiting on road completion.

ORCHESTRATION FOLLOW-UP

Reconfirm stock condition and issue a 48-hour mobilization notice after road release.

Document status: Indexed by the Bohio Orchestration Agent and included in the current project analysis.

Fleet telemetry - staging

CONTRACTOR	REPORT DATE	REPORTED PROGRESS
RoboPave Autonomous Fleet	28 Aug 2026	0%

WORK PACKAGE

Asphalt & Surfacing

FIELD UPDATE

Three autonomous pavers are calibrated and staged at the south compound. Telemetry and geofence checks passed.

ORCHESTRATION FOLLOW-UP

Maintain charge state and confirm the deployment window when the south-loop surface is released.

Document status: Indexed by the Bohio Orchestration Agent and included in the current project analysis.

Trial pole-setting report

CONTRACTOR	REPORT DATE	REPORTED PROGRESS
Gridline Robotics	26 Aug 2026	15%

WORK PACKAGE

Street Lighting & ITS

FIELD UPDATE

Trial installation achieved auto-alignment within 3 mm. Tooling and two robotic units are ready.

ORCHESTRATION FOLLOW-UP

Submit the production sequence, exclusion-zone plan and daily pole target before deployment.

Document status: Indexed by the Bohio Orchestration Agent and included in the current project analysis.

Drone survey - south loop

CONTRACTOR	REPORT DATE	REPORTED PROGRESS
Terra Survey Drones	28 Aug 2026	100%

WORK PACKAGE

Survey & QA

FIELD UPDATE

Daily volumetric survey uploaded. Sub-base geometry was checked against the approved model with no critical deviation.

ORCHESTRATION FOLLOW-UP

Publish the signed survey surface and flag any variance above the 10 mm control threshold.

Document status: Indexed by the Bohio Orchestration Agent and included in the current project analysis.