

CONTRACTOR	REPORTING PERIOD	DATA DATE	REPORT REF
Voltaic Power Systems	September 2026	25/09/2026	VPS-MD-2026-09

Progress summary

Recovery plan holding — ductbank at 92%, fibre ducting complete. Substation energization is the remaining critical item.

WORK PACKAGE STATUS

WORK PACKAGE	PLANNED FINISH	PREV %	THIS PERIOD %	STATUS
Electrical Ductbank & Substation ID: duct	31 Jul 2026	68%	92%	In progress
Second crew on since 01 Sep recovered ~24 pts. Transformer delivered 15 Sep; energization & testing forecast early Oct.				
Telecoms & Fibre Ducting ID: tele	24 Jul 2026	80%	100%	Complete
All fibre ducts pulled and proven. Handed to comms integrator 12 Sep.				
Street Lighting & ITS ID: light	30 Oct 2026	0%	0%	Not started
Awaiting road sub-base completion before pole bases can be set. No start this period.				

DIGITAL SUBMISSION — PASTE-READY (CSV: ID, % COMPLETE, ACTUAL START, ACTUAL FINISH)

duct, 92, 2026-05-18,
tele, 100, 2026-06-10, 2026-09-12

To load into Bohio Infrastructure PM: open the **Contractor Reports** tab, select **Voltaic Power Systems**, set the report date to **25/09/2026**, paste the block above into the raw-report box, click **Parse into form**, then **Submit report**.