

CONTRACTOR	REPORTING PERIOD	DATA DATE	REPORT REF
AquaFlow Infrastructure	September 2026	25/09/2026	AQF-MD-2026-09

Progress summary

Both packages complete and handed over. Closeout documentation issued.

WORK PACKAGE STATUS

WORK PACKAGE	PLANNED FINISH	PREV %	THIS PERIOD %	STATUS
Stormwater & Drainage Network ID: drain	29 May 2026	100%	100%	Complete
CCTV survey and as-builts submitted. No outstanding items.				
Sewerage & Water Mains ID: water	26 Jun 2026	100%	100%	Complete
Pressure testing certified. Package closed.				

DIGITAL SUBMISSION — PASTE-READY (CSV: ID, % COMPLETE, ACTUAL START, ACTUAL FINISH)

drain, 100, 2026-03-20, 2026-06-12

water, 100, 2026-04-20, 2026-07-20

To load into Bohio Infrastructure PM: open the Contractor Reports tab, select AquaFlow Infrastructure, set the report date to 25/09/2026, paste the block above into the raw-report box, click Parse into form, then Submit report.