

CONTRACTOR	REPORTING PERIOD	DATA DATE	REPORT REF
Delta Civil	September 2026	25/09/2026	DC-MD-2026-09

Progress summary

Enabling works complete since Q2. Report issued for record.

WORK PACKAGE STATUS

WORK PACKAGE	PLANNED FINISH	PREV %	THIS PERIOD %	STATUS
Mobilization & Site Setup ID: mob	30 Jan 2026	100%	100%	Complete
Site establishment closed out in Feb.				
Earthworks & Bulk Excavation ID: earth	10 Apr 2026	100%	100%	Complete
Cut/fill balanced; earthworks signed off 22 Apr.				

DIGITAL SUBMISSION — PASTE-READY (CSV: ID, % COMPLETE, ACTUAL START, ACTUAL FINISH)

mob, 100, 2026-01-08, 2026-02-02

earth, 100, 2026-02-05, 2026-04-22

To load into Bohio Infrastructure PM: open the **Contractor Reports** tab, select **Delta Civil**, set the report date to **25/09/2026**, paste the block above into the raw-report box, click **Parse into form**, then **Submit report**.